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10/20/07 Statement of Ongoing Contracts as of 11/01/07

10District

10-AMA-16-9.3/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-124-8.5/0

10-CAL-4-21.1/23.4

Fed Aid

HB1

HA22

HE14

HB1

HA21

HE14

Pgm Code

IN AMADOR COUNTY NEAR PLYMOUTH AT

VARIOUS LOCATIONS

IN AMADOR COUNTY NEAR DRYTOWN FROM

SACRAMENTO AND AMADOR COUNTY LINE TO

ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY IN AND NEAR SUTTER

CREEK FROM 0.5 KM NORTH OF SUTTER

CREEK BRIDGE TO 1.8 KM SOUTH OF

AMADOR CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON

VALLEY ROAD

IN AMADOR COUNTY NEAR DRYTOWN AT DRY

CREEK BRIDGE

IN CALAVERAS COUNTY IN AND NEAR

ANGELS CAMP FROM 0.3 KM WEST OF

ROUTE 4 AND 49 INTERSECTION TO 0.9 KM

EAST OF ROLLERI BYPASS ROA

Description 

INSTALL TRAFFIC SIGNALS

RESURFACE ROADWAY

PLANTING AND IRRIGATION

LANDSCAPING AND IRRIGATION

WIDEN EXISTING BRIDGE

CONSTRUCT HIGHWAY AND BRIDGES

Type Of Work

RICHARD A. HEAPS  ELECTRICAL

CONTRACTORS

GEORGE REED, INC. P. O. BOX

1630 LODI, 95241

ODYSSEY LANDSCAPE COMPANY, INC

WATKIN AND BORTOLUSSI, INC.

AMERICAN CIVIL CONTRACTORS

TEICHERT CONSTRUCTION

Contractor

SACRAMENTO, CA 95829

STOCKTON, CA 95209

SAN RAFAEL, CA 94901-4886

BENECIA, CA-94510

STOCKTON, CA-95201

 

(209)334-0790

 

 

 

 

OSHITA, STANLEY T.

JOHN YANGUBA

OSHITA, STANLEY T.

OSHITA, STANLEY T.

SHIVINDER SINGH

SHIVINDER SINGH

Resident
Engineer

(209)333-6928

(209)948-7222

(209)333-6928

(209)333-6928

(209)333-6923

(209)736-6910

 $238,588

 $2,197,847

 $1,925,803

 $157,164

 $2,871,303

 $23,898,107

Bid + CCOs

 $220,343

 $2,115,724

 $1,821,811

 $126,073

 $2,799,213

 $0

Comp To  date

 $66,113

 $0

 $113,385

 $3,822

 $0

 $0

This Month

04/18/07

11/16/04

11/20/06

08/10/05

04/06/05

08/10/07

Awarded

05/04/07

12/06/04

12/26/06

08/24/05

04/13/05

09/07/07

Approved

12/31/07

09/29/05

12/31/12

12/31/08

09/21/07

12/31/10

Est Comp

 82%

 100%

 52%

 0%

 100%

 0%

%Time

 92%

 100%

 94%

 0%

 100%

 0%

% Work 

SUSPENDED

 

 

PLANT EST

SATIS

COMPLETED

SUSPENDED

Message

10-0L5204

10-1A4904

10-049954

10-1A6714

10-0A8504

10-362504

Contract 

  

ACST-P016-(028)E

  

ACST-P088-(047)E

ACST-P124-(001)E

  

  

  P0-16 0-(8E)

  

  P0-88 0-(7E)

  P1-24 0-(1E)

  

  

--()

  

--()

--()

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

8909 FLORIN ROAD

800 WEST EIGHT MILE ROAD

77 LARKSPUR STREET

3701 MALLARD DRIVE

P.O.BOX 1118

1110 WEST KETTLEMAN

LANE, SUITE 35

603 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

260 HANFORD STREET

P.O. BOX 280

LODI, CA 95240

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

SUTTER CREEK, CA-95685

ANGELS CAMP, CA-95222

Accepted

09/25/07

Location
Storm Water
Plan
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10/20/07 Statement of Ongoing Contracts as of 11/01/07

10District

10-MER-5-/32.5

10-MER-59-26.9/27.5

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-15.4/0

10-MER-99-26.5/28.8

Fed Aid

HA22

HA21

HE14

HA25

HB4N

HB4C

Pgm Code

IN FRESNO AND MERCED COUNTIES NEAR

SANTA NELLA FROM NEES AVENUE

OVERCROSSING TO STANISLAUS COUNTY

LINE

IN MERCED COUNTY ABOUT 18 KM NORTH OF

MERCED FROM 0.5 KM SOUTH TO 0.5 KM

NORTH OF MERCED RIVER BRIDGE

IN MERCED COUNTY IN AND NEAR MERCED

FROM MCHENRY ROAD TO 0.4 KM SOUTH OF

CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  O

STREET UNDERCROSSING TO 0.5 KM NORTH

OF V STREET UNDERCROSSING

IN MERCED COUNTY IN MERCED AT R

STREET AND 13TH STREET INTERSECTION

IN MERCED COUNTY NEAR LIVINGSTON FROM

0.4 KM SOUTH OF ARENA WAY TO 0.4 KM

SOUTH OF HAMMATT AVENUE OVERCROSSING

Description 

RESURFACE ROADWAY

REPLACE BRIDGE

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING RESTORATION

INSTALL OVERHEAD SIGN

CONSTRUCT FREEWAY

Type Of Work

GEORGE REED  P.O. BOX 4760

MODESTO, CA 95352

C C MYERS INC

GRANITE CONSTRUCTION 2716

SOUTH GRANITE COURT FRESNO, CA

93706

WATKIN & BORTOLUSSI, INC.

TDS ENGINEERING 2899 AGOURA

ROAD, SUITE 171 WESTLAKE

VILLAGE, CA 91361

AGEE CONSTRUCTION CORPORATION

P O BOX 629  CLOVIS CA 93613

Contractor

RANCHO CORDOVA CA 957412948

SAN RAFAEL, CA 94901

CLOVIS, CA 93613

(209)523-0734

(916)635-9370

(831)724-1011

 

(805)371-4639

 

GURDIP "DANNY" UPPAL

KEWAL VIRK

HASSAN JAKHAR

UPPAL, GURDIP "DANNY"

SAYED HASHEMYAN

Resident
Engineer

(209)724-9505

 

(559)665-9083

(209)726-5485

(209)724-9505

(209)656-1845

 $22,998,597

 $6,484,254

 $70,764,913

 $1,309,813

 $259,848

 $24,170,046

Bid + CCOs

 $429,448

 $0

 $69,733,814

 $1,111,689

 $36,410

 $21,328,432

Comp To  date

 $429,448

 $0

 $1,298,193

 $0

 $36,410

 $0

This Month

07/09/07

09/25/07

11/10/05

01/06/06

05/21/07

11/07/05

Awarded

07/27/07

10/24/07

11/28/05

01/17/06

06/06/07

11/18/05

Approved

04/03/08

04/21/08

08/04/09

11/19/07

01/29/08

Est Comp

 7%

 0%

 77%

 13%

 33%

 85%

%Time

 2%

 0%

 98%

 85%

 14%

 88%

% Work 

SUSPENDED

 

 

 

 

 

Message

10-0N1504

10-1A0704

10-363114

10-482314

10-0M1904

10-3169E4

Contract 

ACIM-005 -(134)E

ASCT-S059-(047)E

ACNH-P099-(493)E

ACNH-P099-(477)E

  

ACNH-P099-(487)E

--()

  S0-59 0-(7E)

--()

--()

  

--()

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 2948

77 LARKSPUR STREET

P O BOX 629

P.O.BOX 311

P.O.BOX 311

P.O. BOX 311

490 SOUTH GOLDEN

STATE BLVD.

MERCED, CA 95341

MERCED,CA.95341

MERCED, CA 95341

TURLOCK CA 95381-1863

Accepted

Location
Storm Water
Plan
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10/20/07 Statement of Ongoing Contracts as of 11/01/07

10District

10-MER-99-28.7/30.5

10-MER-140-27.0/30.2

10-MER-152-11.3/18.4

10-MPA-49-12.0/12.4

10-MPA-140-42.3/43.5

10-SJ-5-13.0/13

Fed Aid

HA22

HB1

201130

20.10.201

.13

Pgm Code

IN MERCED COUNTY IN AND NEAR

LIVINGSTON AND DELHI AT VARIOUS

LOCATIONS

IN MERCED COUNTY NEAR MERCED FROM MC

SWAIN ROAD TO 1.2 KM EAST OF

APPLEGATE ROAD

IN MERCED COUNTY NEAR LOS BANOS  FROM

0.1 KM EAST OF ROUTE 152 AND 33

SEPARATION TO 2.0 KM EAST OF  RAMOS

ROAD

IN MARIPOSA COUNTY AT BOOTJACK FROM

0.4 KM WEST OF DARRAH ROAD TO 0.3 KM

EAST OF DARRAH ROAD

IN MARIPOSA COUNTY ON ROUTE 140 AT PM

42.3

IN SAN JUAQUIN COUNTY ON ROUTE 5 AT

PARADISE CUT BR. NO. 2900321

Description 

ESTABLISH EXISTING PLANTING

ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

CONSTRUCT LEFT AND RIGHT TURN LANES

CONSTRUCT TWO TEMPORARY BRIDGES AND

HWY

REPLACE STEEL BEARING, ASS,

DIAPHRAM, PADS

Type Of Work

FORSTER & KROEGER 15 LIBRARY

PL  SAN ANSELMO CA 94960

W. JAXON BAKER

MARTIN BROTHERS CONSTRUCTION

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

CC MYERS INC.

Contractor

REDDING, CA  96099-4248

SACRAMENTO CA 95828

TURLOCK, CA 95381

TURLOCK, CA 95381

RANCHO CORDOVA, CA 95741

(415)456-6684

 

(916)381-0911

 

 

 

UPPAL, GURDIP "DANNY"

VIRK, KEWAL

UPPAL, GURDIP "DANNY"

JAKHAR, HASSAN

DEOL, HARMINDER

HARMINDER, DEOL

Resident
Engineer

(209)724-9512

(559)665-9083

(209)724-9505

(209)724-9096

(209)667-1869

(209)333-6930

 $239,000

 $2,547,392

 $1,285,668

 $1,674,520

 $9,985,000

 $985,000

Bid + CCOs

 $127,500

 $2,538,908

 $1,097,666

 $1,440,499

 $6,164,965

 $0

Comp To  date

 $19,680

 $5,845

 $0

 $171,657

 $114,036

 $0

This Month

03/14/07

02/13/03

05/14/07

12/15/06

06/16/06

08/10/07

Awarded

04/10/07

02/25/03

06/01/07

01/11/07

06/17/06

08/13/07

Approved

05/28/08

10/14/08

08/08/07

12/13/07

12/30/07

10/15/07

Est Comp

 50%

 99%

 92%

 0%

 42%

 0%

%Time

 53%

 99%

 86%

 0%

 62%

 0%

% Work 

 

SUSPENDED

 

PLANT EST

SATIS

 

 

Message

10-0A1364

10-0A5804

10-0M3404

10-1A9304

10-0P4404

10-0P7004

Contract 

  

ACST-P140-(027)E

  

ACST-P049-(139)E

  

  

  

  P1-40 0-(7E)

  

  P0-49 1-(9E)

  

  

  

--()

  

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

  

  

P.O. BOX 994248

20 LIGHT SKY COURT

P.O. BOX 3367

P. O. BOX 3367

P. O. BOX 2948

P.O. BOX 311

P.O. BOX 878

P.O. BOX 311

P. O. BOX 1863

1110 W KETTLEMAN

LANE, STE 35

MERCED, CA 95341

CHOWCHILLA, CA 93610

MERCED, CA 95341

TURLOCK, CA 95381

LODI, CA 95240

Accepted

10/30/07

Location
Storm Water
Plan
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10/20/07 Statement of Ongoing Contracts as of 11/01/07

10District

10-SJ-5-13.8/25.4

10-SJ-5-13.9/15.6

10-SJ-5-22.7/0

10-SJ-5-28.3/29.5

10-SJ-12-13.7/0

10-SJ-12-/14.9

Fed Aid

HA22

HE13

HB1

HA25

HB1

HB1

Pgm Code

IN SAN JOAQUIN COUNTY IN AND NEAR

LATHROP FROM PARADISE CUT OVERFLOW

BRIDGE TO CHARTER WAY UNDERCROSSING

IN SAN JOAQUIN COUNTY IN LATHROP FROM

0.1 KM NORTH OF PARADISE CUT OVERFLOW

BRIDGE TO 0.7 KM NORTH OF ROUTE 5 AND

120 SEPERATION O

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON AT FRENCH CAMP ROAD

UNDERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON

FROM SMITH CANAL BRIDGE TO RIVER

DRIVE

IN SAN JOAQUIN COUNTY NEAR LODI AT

DAVIS ROAD

IN SAN JOAQUIN COUNTY AT AND NEAR

TERMINOUS AT VARIOUS LOCATIONS

Description 

RESURFACE EXISTING ROADWAY

WIDEN ROADWAY AND BRIDGES

INSTALL TRAFFIC SIGNALS

IRRIGATION SYSTEM

INSTALL NEW SIGNALS

CONSTRUCT RUMBLE STRIP

Type Of Work

TEICHERT CONSTRUCTION COMPANY

NEHEMIAH CONSTRUCTION INC

RICHARD A HEAPS ELECTRICAL

CONTRACTOR INC

LONE STAR LANDSCAPE, INC. P.O.

BOX 70  1910 E. SAN MARTIN

AVE. SAN MARTIN, CA95046

AMLAND

CHRISP COMPANY

Contractor

STOCKTON, CA  95201-1118

BENICIA CA 94501

SACRAMENTO CA 95829

SAN JOSE CA 95132

FREMONT CA 94538

 

(707)746-6870

(916)386-8857

(408)682-0100

(408)929-3949

(510)656-2840

DEOL, HARMINDER

DEOL, HARMINDER

DEOL, HARMINDER

UPPAL, GURDIP "DANNY"

Resident
Engineer

(209)333-6930

(209)333-6930

(209)333-6930

(204)724-9505

 

 

 $2,895,769

 $13,301,362

 $321,629

 $561,022

 $222,425

 $410,250

Bid + CCOs

 $2,809,537

 $8,727,235

 $0

 $533,411

 $0

 $0

Comp To  date

 $0

 $854,234

 $0

 $0

 $0

 $0

This Month

05/21/07

11/15/06

08/15/07

05/30/06

08/28/07

07/18/07

Awarded

06/18/07

11/30/06

09/10/07

06/08/06

10/03/07

08/23/07

Approved

10/04/07

01/09/09

02/15/08

08/30/07

Est Comp

 100%

 40%

 0%

 54%

 0%

 0%

%Time

 100%

 66%

 0%

 94%

 0%

 0%

% Work 

COMPLETED

 

 

 

 

 

Message

10-0N0204

10-3A1204

10-0M7104

10-0M8204

10-0L3904

10-0K4504

Contract 

  

  

  

  

ACST-P012-(097)E

  

  

  

  

  

G P0-12 0-(7ES)T

  

  

  

  

  

6210- 004-()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

PO BOX 1118

4790 E 2ND STREET

8909 FLORIN ROAD

3168 KNIGHTS BRIDGE RD

P O BOX 1368

1110 W KETTLEMAN

LANE, SUITE 35

1110 W KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

107 HERON WAY

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

MERCED, CA 95340

Accepted

10/09/07

10/24/07

10/25/07

Location
Storm Water
Plan
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10/20/07 Statement of Ongoing Contracts as of 11/01/07

10District

10-SJ-12-/.1

10-SJ-26-15.3/15.9

10-SJ-99-1.7/0

10-SJ-99-14.1/15

10-SJ-99-25.4/29

10-SJ-99-28.2/29

Fed Aid

HA21

HB1

HB4N

HE11

HE11

HB1

HB32

Pgm Code

IN SAN JOAQUIN COUNTY NEAR RIO VISTA

AT MOKELUMNE RIVER BRIDGE

IN SAN JOAQUIN COUNTY NEAR BELLOTA

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM

WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY IN RIPON AT

MILGEO AVENUE OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM

NORTH OF ARCH ROAD  OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR LODI  FROM

EIGHT MILE ROAD OVERCROSSING TO SOUTH

LODI OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

LODI FROM 0.3 KM SOUTH OF HARNEY LANE

TO 0.3 KM NORTH OF SOUTH LODI

OVERCROSSING

Description 

REHABILITATE BRIDGE DECK

REALIGN EXISTING CURVE

CHANGEABLE MESSAGE SIGN

CONSTRUCT INTERCHANGE

CONSTRUCT CONCRETE MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

Type Of Work

TRUESDELL CORPORATION

GRANITE CONSTRUCTION COMPANY

TENNYSON ELECTRIC

VIKING DSS A JOINT VENTURE

R & L BROSAMER INC.

WATKIN & BORTOLUSSI, INC. 77

LARKSPUR STREET SAN RAFAEL, CA

94901-4886

Contractor

TEMPE AZ 85282

STOCKTON CA 95201

LIVERMORE CA 94550

RANCHO CORDOVA CA 95742-

6534

WALNUT CREEK CA 94596

 

 

 

 

 

 

BAL BAHADUR PAUL

NOMER GUTIERREZ

BAL BAHADUR PAUL

CASTILLO, MARIO D

MARIO CASTILLO

OSHITA, STANLEY T.

Resident
Engineer

(209)948-7216

(209)942-6160

(209)948-7216

(209)941-1926

(209)941-1926

(209)333-6928

 $88,084

 $2,195,914

 $568,273

 $25,193,827

 $10,125,848

 $449,829

Bid + CCOs

 $36,092

 $2,287,911

 $524,898

 $24,768,809

 $9,162,931

 $447,809

Comp To  date

 $0

 $0

 $0

 $1,850

 $1,289,938

 $0

This Month

03/23/07

05/18/06

06/23/06

05/13/02

06/30/06

06/17/03

Awarded

04/05/07

05/31/06

07/14/06

05/28/02

07/12/06

06/27/03

Approved

10/27/07

06/29/09

02/26/08

12/18/07

12/28/07

11/09/06

Est Comp

 15%

 0%

 52%

 0%

 82%

 100%

%Time

 41%

 0%

 94%

 0%

 90%

 100%

% Work 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

 

Message

10-3A2304

10-499004

10-0K8104

10-1A7004

10-0F3004

10-0J6104

Contract 

  

ACST-P026-(022)E

OTS-000C-(283)

ACNH-P099-(429)E

ACST-P099-(502)E

  

  

  P0-26 0-(2E)

--()

PL62-10 0-(1)

G P0-99 5-(2E)

  

  

--()

  

--()

--()

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

1310 W 23RD STREET

PO BOX 151

7275 NATIONAL DR. SUITE A

11315 SUNRISE GOLD CIR. STE A

1777 OAKLAND BLVD., STE 300

611 SAN JUAN AVE

611 SAN JUAN AVENUE

1110 W. KETTLEMAN

LANE #35

445 W.WEBER AVE.

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

STOCKTON CA 95203

STOCKTON CA 95203

LODI CA 95240

STOCKTON, CA 95203

STOCKTON CA 95203

LODI, CA 95240

Accepted

10/25/07

Location
Storm Water
Plan
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10/20/07 Statement of Ongoing Contracts as of 11/01/07

10District

10-SJ-205-3.0/13.6

10-STA-99-9.9/15

10-STA-99-15.0/16.5

10-STA-132-28.1/30.3

10-TUO-120-11.4/0

10-TUO-120-24.5/30

Fed Aid

HB4C

HA25

HA25

HB1

HB1

201   130

Pgm Code

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN STANISLAUS COUNTY IN AND NEAR

MODESTO AND CERES FROM 0.2 KM SOUTH

OF THE PINE STREET OVERCROSSING TO

THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM TUOLUMNE RIVER BRIDGE TO

0.7 KM NORTH OF ROUTE 219 AND 99

SEPARATION

IN STANISLAUS COUNTY IN AND NEAR

WATERFORD FROM E STREET TO 1.9 KM

EAST OF SKYLINE BOULEVARD

IN TUOLUMNE COUNTY ABOUT 25 KM EAST

OF OAKDALE AT OBYRNES FERRY ROAD

IN TUOLUMNE COUNTY ON NEW PRIEST

GRADE AT VARIOUS LOCATIONS

Description 

WIDEN FREEWAY AND BRIDGES

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

WIDENING ROADWAY AT VARIOUS

LOCATIONS

Type Of Work

OC JONES/CC MEYERS JV

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC

ODYSSEY LANDSCAPING COMPANY

INC

TOM MAYO CONSTRUCTION INC.

RICHARD A. HEAPS

TEICHERT CONSTRUCTION

Contractor

BERKELEY,CA 94710

SAN RAFAEL CA 949014886

STOCKTON CA 95209

STOCKTON, CA 95215

SACRAMENTO, CA 95829

TURLOCK, CA 95381

 

(415)453-4691

(209)952-9752

 

 

 

BLUM, ALFRED

SUTTI, RENEE' M.

OBAIDULLAH "ABDUL"

RASHID

HASSAN JAKHAR

OBAIDULLAH "ABDUL"

RASHID

Resident
Engineer

(209)221-6584

(209)667-1147

 

(209)941-1915

 

(209)941-1915

 $76,133,038

 $4,210,990

 $1,803,824

 $578,985

 $248,978

 $2,485,000

Bid + CCOs

 $39,996,083

 $3,093,102

 $0

 $586,862

 $244,695

 $861,016

Comp To  date

 $3,376,135

 $317,034

 $0

 $0

 $0

 $5,352

This Month

03/28/06

02/06/06

09/18/07

05/23/07

04/11/07

08/10/06

Awarded

04/12/06

02/22/06

10/16/07

07/16/07

04/25/07

08/14/06

Approved

08/19/09

01/31/08

10/01/07

09/28/07

11/30/07

Est Comp

 42%

 29%

 0%

 100%

 100%

 13%

%Time

 52%

 73%

 0%

 100%

 100%

 35%

% Work 

 

 

 

COMPLETED

OVER RUN

 

Message

10-300164

10-0F7204

10-0F7304

10-0M3604

10-0L5604

10-0P7704

Contract 

ACNH-X077-(014)N

ACNH-P099-(500)E

  

  

  

  

  X0-77 0-(4N)

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

  

1520 FOURTH STREET

77 LARKSPUR STREET

800 W EIGHT MILE RD

4735 E FREMONT ST.

8909 FLORIN ROAD

P. O. BOX 3367

157 SLOAN COURT,

SUITE D

P.O. BOX 1863

611 SAN JUAN AVE.,

STOCKTON, CA 95203

P.O. BOX 311, MERCED,

CA 95341

611 SAN JUAN AVE.,

STOCKTON, CA 95203

TRACY, CA 95304

TURLOCK, CA. 95381-1863

Accepted

10/04/07

09/28/07

Location
Storm Water
Plan
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10/20/07 Statement of Ongoing Contracts as of 11/01/07

10District

 $8,108,296 $205,178,050 $316,313,597

10-TUO-120-/2.8

Fed Aid

HA23

Pgm Code

IN MARIPOSA AND TUOLUMNE COUNTIES AT

AND NEAR COULTERVILLE ON GREELEY HILL

ROAD AND SMITH STATION ROAD FROM

ROUTE 49 TO ROUTE 120

Description 

REPLACE ASPHALT CONCRETE SURFACING

Type Of Work

GEORGE REED, INC.

Contractor

CA 95370

 

HASSAN JAKHAR

Resident
Engineer

(209)724-9096

 $525,687

Bid + CCOs

 $5,164

Comp To  date

 $5,164

This Month

08/23/07

Awarded

09/20/07

Approved

11/16/07

Est Comp

 100%

%Time

 1%

% Work 

 

Message

10-0Q3904

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

P.O. BOX 548, SONORA 107 HERON WAY, P.O.

BOX 311, CA 95341

Accepted

Location
Storm Water
Plan



10-0L5204

10-1A4904

10-049954

10-1A6714

10-0A8504

10-362504

10-0N1504

10-1A0704

10-363114

10-482314

10-0M1904

10-3169E4

10-0A1364

10-0A5804

10-0M3404

10-1A9304

10-0P4404

10-0P7004

10-0N0204

10-0M8204

10-3A1204

10-0M7104

Contract

10-AMA-16-9.3/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-124-8.5/0

10-CAL-4-21.1/23.4

10-MER-5-/32.5

10-MER-59-26.9/27.5

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-15.4/0

10-MER-99-26.5/28.8

10-MER-99-28.7/30.5

10-MER-140-27.0/30.2

10-MER-152-11.3/18.4

10-MPA-49-12.0/12.4

10-MPA-140-42.3/43.5

10-SJ-5-13.0/13

10-SJ-5-13.8/25.4

10-SJ-5-28.3/29.5

10-SJ-5-13.9/15.6

10-SJ-5-22.7/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



10-0L3904

10-0K4504

10-3A2304

10-499004

10-0K8104

10-1A7004

10-0F3004

10-0J6104

10-300164

10-0F7204

10-0F7304

10-0M3604

10-0L5604

10-0P7704

10-0Q3904

Contract

10-SJ-12-13.7/0

10-SJ-12-/14.9

10-SJ-12-/.1

10-SJ-26-15.3/15.9

10-SJ-99-1.7/0

10-SJ-99-14.1/15

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-205-3.0/13.6

10-STA-99-9.9/15

10-STA-99-15.0/16.5

10-STA-132-28.1/30.3

10-TUO-120-11.4/0

10-TUO-120-24.5/30

10-TUO-120-/2.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

Page
Statement of Ongoing Contracts - Index

10District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

Category

 $22,998,597

 Bid + CCO

 $429,448

 Work Comp

-I-



10

District

 $6,595,035

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

10District

 $316,313,597  $205,178,050

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $201,782,627

 $21,992,414

 $62,487,432

 $7,052,527

 Bid + CCO

 $160,031,929

 $20,471,259

 $23,720,516

 $524,898

 Work Comp

District Total:

Work completed this Period:  $6,595,035

-F-

-S-

-SH-
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